

ITAHARI NAMUNA COLLEGE

ITAHARI, SUNSARI

BACHELOR IN COMPUTER APPLICATION (BCA)

LAB REPORT ON

Software Project Management

Submitted by:

Name: Sonam Sherpa

Grade: BCA 7th semester

Submitted to:

Name: Navin Niroula

TABLE OF CONTENTS


1. Project Planning Using Trello 1
2. Project Scheduling and Gantt Chart Using Team Gantt 3
3. Version Control and Project Collaboration Using Github 5
4. Project Task Management and Monitoring Using ClickUp 7

Lab 1


1. **Title:** Project Planning Using Trello
2. **Objective:** To learn how to organize and plan project tasks efficiently using Trello by creating boards, lists, and cards for better workflow management.
3. **Theory:**

Trello is a web-based project management tool that follows the Kanban methodology, where tasks move through different stages of completion. It uses a visual board system consisting of boards, lists, and cards to represent tasks and progress. This structure allows teams to collaborate, track responsibilities, set deadlines, and manage resources effectively.

4. **Procedure:**
    - Open the Trello website and create an account.
    - Create a new project board.
    - Add lists representing stages such as To Do, In Progress, and Completed.
    - Create cards for individual tasks within the lists.
    - Assign team members to specific cards.
    - Add due dates, labels, and attachments for better task organization.
    - Move cards between lists as the project progresses.
    - Monitor progress and update task status regularly.
5. **Output:**



.




6. **Conclusion:** Trello provides a simple and visual approach to project planning. It improves organization, task tracking, and team collaboration by clearly displaying project workflows and responsibilities.


Lab 2

1. **Title:** Project Scheduling and Gantt Chart Creation Using TeamGantt
2. **Objective:** To understand project scheduling and visualize project timelines by creating Gantt charts using TeamGantt.
3. **Theory:**

TeamGantt is an online project scheduling tool used to create Gantt charts, which visually represent project tasks along a timeline. A Gantt chart shows task duration, start and end dates, dependencies between tasks, and project milestones. This helps project managers allocate resources effectively and monitor project progress.

4. **Procedure:**
    - Visit the TeamGantt website and create an account.
    - Create a new project.
    - Add project tasks and subtasks.
    - Set start and end dates for each task.
    - Define task dependencies to indicate order of execution.
    - Assign team members to tasks.
    - View the automatically generated Gantt chart timeline.
    - Update tasks as progress occurs.
5. **Output:**






6. **Conclusion:** TeamGantt simplifies project scheduling by providing a clear visual timeline of tasks and dependencies. It helps teams manage deadlines, coordinate work, and track project progress efficiently.


Lab 3

1. **Title:** Version Control and Project Collaboration Using Github
2. **Objective:** To understand version control concepts and collaborate on software development projects using GitHub.
3. **Theory:**

GitHub is a web-based platform that uses the Git version control system to manage and track changes in code. Version control allows developers to maintain different versions of a project, track modifications, and collaborate without overwriting each other's work. Features such as repositories, branches, commits, and pull requests help manage project development efficiently.

4. **Procedure:**
    - Create an account on GitHub.
    - Create a new repository for the project.
    - Upload project files or clone the repository locally.
    - Make changes to files and commit updates with messages.
    - Create branches to develop new features.
    - Submit pull requests to merge changes into the main branch.
    - Collaborate with team members through comments and code reviews.
    - Track the project's history and manage versions.
5. **Output:**






6. **Conclusion**: GitHub enables efficient version control and collaboration by allowing multiple developers to work on the same project while maintaining a complete history of changes.


Lab 4

1. **Title:** Project Task Management and Monitoring Using ClickUp
2. **Objective:** To manage, assign, and monitor project tasks effectively using ClickUp.
3. **Theory:**

ClickUp is a cloud-based productivity and project management platform that allows teams to organize tasks, set priorities, track progress, and communicate within a centralized system. It supports multiple views such as list view, board view, calendar view, and Gantt charts, making it suitable for project monitoring and workflow management.

4. **Procedure:**
    - Sign up for a ClickUp account.
    - Create a workspace for the project.
    - Add a project space and task lists.
    - Create tasks and subtasks for project activities.
    - Assign tasks to team members.
    - Set due dates, priorities, and status for tasks.
    - Monitor progress using dashboards or task views.
    - Update task status as work progresses.
5. **Output:**





6. **Conclusion:** ClickUp helps teams manage tasks and monitor project performance effectively. Its flexible views and task tracking features improve productivity, communication, and project organization.